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Class of Change

I] 1- Signatories OC] 11 - Project Manager t] III - Unit Manager

Change Titte Tank 241-C-106 Interim Milestone Additions to Milestone M-05

Description/Justification of change: These milestones are being added to M-05 in order to
improve leak detection capabilities at single-shell tank 241-C-106 (C-106), and to
provide improved emergency response capabilities. These milestones were originally
agreed to July 22, 1992, and submitted by DOE in change package M-05-92-02B.

ilestone Descriotion Due Date

"71-05-10 Provide a written basis for current water additions September 1992
and status on measures to minimize water additions
for tanks 241-C-105 and C-106 to EPA and Ecology.

M-05-11 Provide a revised contingency plan for leaks from January 1993
241-C-106 to EPA and Ecology. The contingency plan
will be revised to stipulate that as soon as
practicable after discovery of a leak from this tank,
sufficient supernatant and sludge will be removed to
eliminate the need for further water additions.

continued on next p age

Impact of Change

This change package will add new interim milestones to M-05 which will address leak
detection capabilities and leak response at tank 241-C-106 and C-105. This change will
not affect other TPA activities.

Affected Doeuments

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D (Table D-1
and Figure D-1 Work Schedule).
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